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A. Problems - Subcontracts have not been let due to delays caused by
1) organization changes and 2) lag in State Controlling Board
approval of proposed subcontracts.
A. Accomplishments - In the main, accomplishments have been of a preparatory
and planning nature. In addition, subcontracts have been written and
coordinated with the subcontractors, and NASA Goddard Space Flight
Center. Development of a management structure and management plan has
begun and is continuing in order to effectively implement the contract
once the subcontracts have been approved and signed.
C. Significant Results - None at this time.
D. Publications - None
E. Recommendations - The delays in the execution of this contract bring
to attention the delays presently inherent in ordering computer
compatible tapes. For expediting the landuse inventory portion of
the contract, it is recommended that discussion take place to deter-
mine if these delays might be significantly reduced.
F. Funds Expended - No funds have been expended.
G. Data Use -
Value of Value of Value of
Data Data Data
Allowed Ordered Received
LANDSAT	 $11,900 $ 1,104 $ 1,104
CCT
	
$ 5,600 $	 0 $	 0
AIRCRAFT	 $ 1,008 $	 0 $	 0
H. Aircraft Data - Data was collected over Ohio on August 18, 1975 in
